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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

FAMILY OF STRYKER ARMORED VEHICLES

1.  This modification 27 to Delivery Order 0019 of Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to increase the Level of Effort (LOE) funding for the engineering and design

    effort required to integrate the Stand-Alone Computer Unit (SCU) into the Fire Support Vehicle (FSV).  The SCU is a

    lightweight, ruggedized, self-contained computer system which will replace the Lightweight Computer Unit (LCU) in the

    M707 Mission Equipment Package (MEP).  It is used to run the FSV's Forward Observation Software (FOS).  Systems &

    Electronics, Inc. (SEI) is the integrator of the M707 MEP, GDLS-CC integrates the MEP into the vehicle platform.

3.  The Government hereby authorizes (inclusive of fee), in accordance with Work Directive (WD) DO-0019-007 Revision #2,

    an increase of 155 labor-hours and $17,734 in Other-Direct-Costs (ODC) to complete the engineering and design effort

    associated with the SCU integration, and to procure and install proto-type SCU Integration Kits on four FSV's used in

    FLM/NET at Fort Lewis, WA.

4.  CLIN 9005AA is modified for this purpose.  Funding for this effort is as follows:

                                                Previous Funding    Additional Funding    Total Funding

                                                 (MOD# 05 & 23)         (MOD# 27)       (MOD# 05, 23 & 27)

    Labor:  Hours:                                 2,895 hours           155 hours         3,050 hours

    Labor:  Estimated Costs:                       $   266,195         $    14,252         $   280,447

    Labor:  Fixed Fee (8.75%):                     $    23,305         $     1,248         $    24,553    __________________________________________________________________________________________________

    Labor:  Total Costs:                           $   289,500         $    15,500         $   305,000

    ODC:  Material Costs (Fee):                    $     1,320         $    15,578         $    16,898

    ODC:  Sub-Contract Costs (Fee):                $    27,586         $         0         $    27,586

    ODC:  Total Fee Berring Costs:                 $    28,906         $    15,578         $    44,484

    ODC:  Fixed Fee (8.75%):                       $     2,406         $     1,486* (note) $     3,892

    ODC:  Total Costs (w/Fee):                     $    31,312         $    17,064         $    48,376

    ODC:  Travel Costs (No-Fee):                   $    29,188         $       670* (note) $    29,858    __________________________________________________________________________________________________

    ODC:  Total Costs (Fee & No-Fee):              $    60,500         $    17,734         $    78,234

    Total Costs Funded:                            $   350,000         $    33,234         $   383,234

    Note:  Travel costs are adjusted to correct a mistake made on previous funding actions for this effort of applying

    8.75% fee to travel costs.  The Contractor correctly subtracted the travel cost fee from WD DO-0019-007 Revision #2 and

    this modification incorporates that adjustment into the contract.  As a result of this correction, the contract

    funding for travel costs matches that requested on WD DO-0019-007 Revision #2.  Also, $123 additional ODC fee was

    provided under this modification to correct a mistake made on previous funding actions on this effort.

5.  Pursuant to Clause 52.232-20 "Limitation of Cost," contained in the base contract, the Contractor shall notify the

    Contracting Officer in writing 30 days prior to when it anticipates expending 75% of either the 3,050 labor-hours, or

    the $78,234 ODC funding provided for this effort.  In addition, the Contractor shall notify the Contracting Officer

    immediately if it expects to exceed either the 3,050 labor-hours or the $78,234 ODC funding provided for this effort.

6.  Actual costs incurred under this modification shall be reported via CDRL A062 and shall be uniquely identifiable to

    this effort.

7.  As a result of this Modification 27, the total amount obligated under Delivery Order 0019 to Contract DAAE07-00-D-M051

    is increased by $33,234.  Except as specifically stated above, all terms and conditions of Delivery Order 0019, and

    Contract DAAE07-00-D-M051 remain unchanged and if full force and effect.

                                               *** END OF NARRATIVE A 025 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AA        SERVICES LINE ITEM                                                                           $        383,234.00              __________________                                                                            __________________

              NOUN: LOE DESGN & ENGRG INTEG SCU'S

              PRON: X13GX219X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

                Engineering Analysis and Design Effort Required

                to Integrate the Stand-Alone Computer Unit (SCU)

                into the Fire Support Vehicle (FSV).

                Level of Effort Hours:           3,050 hours

                Labor:  Estimated Cost:            $ 280,447

                Labor:  Fixed Fee (8.75%):         $  24,553                ____________________________________________

                Labor:  Total Costs:               $ 305,000

                ODC:  Travel (No-Fee):             $  29,858

                ODC:  Material (Fee):              $  16,898

                ODC:  Sub-Contract (Fee):          $  27,586

                ODC:  Fixed Fee (8.75%):           $   3,892                ____________________________________________

                ODC:  Total Costs:                 $  78,234

                Total Costs Funded:                $ 383,234

                CLIN Changed by Modification 27.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2004

                            $       383,234.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AA  X13GX219X1             AA       1        $         350,000.00  $          33,234.00            $         383,234.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $          33,234.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          33,234.00                                                                                                          __________________

                                                                                          NET CHANGE    $          33,234.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     384,647,093.00              $          33,234.00              $     384,680,327.00
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